

Local Development Finance Authority (LDFA) Board Minutes

A regular meeting of the LDFA board was held on Wednesday January 21, 2026, at City Hall.

Call to Order: Meeting was called to order by Chairman Schichtel at 10:30 AM.

New appointment to the board on behalf of CAPS Doug Sprik.

I. Roll Call

Present: Tencza, Theobald, Brown, Hamner, Solomon, Sprik, Warner, Schichtel

Not Present: Johnson, Peccia

Staff Present: Jeff Dietlin, Caitlin Torrey, Owen Roberts, Mike Homier via-zoom

II. Approval of Agenda

a. Motion made by Warner, supported by Solomon with unanimous approval.

III. Approval of minutes from December 17th Meeting

a. Motion made by Theobald, supported by Brown with unanimous approval.

IV. Public Comments

a. Art Stevens thanked the board and congratulated them for getting the PFAS grant.

b. Mayor Powell introduced himself and thanked the board for all they do.

V. Treasurers Report

a. Tencza asked Roberts to talk about amending the budget.

b. Roberts talked about how the update this month was bigger than it normally is. The budget needs amended due to costs of Fleis & Vanderbrink sampling being more than anticipated. It was originally \$163,392 for a five-year contract. So far with the initial sampling even the costs are \$86,123.17. We have paid a bill for \$8500, and we do have two invoices that are due and payable in the amount of \$77,623.17. Also, the original budget was \$30,000 for contracted lab fees. To date we have spent \$24,498.19. The substantial testing is almost done. Roberts is recommending an amendment of \$15,000 for the contracted lab budget. That would make an overall budget increase of \$95,000 for the fiscal year. He recommends raising the budget for contractual services and contracted lab.

c. Motion to approve the amended budget made by Solomon supported by Warner unanimous approval.

VI. Discussion of Bylaw Revision

a. Schichtel felt like his concerns were addressed. No other board members had concerns.

b. Motion to approved new bylaws made by Brown supported by Theobald with unanimous approval.

VII. Review of Old Actions

- a. Dietlin spoke about the meetings he and Warner had with different vendors at the LDFA Plant. They are working on bid documents to either rejuvenate or regenerate the carbon filter. Dietlin believes that it will be cheaper than replacing it.
- b. Dietlin also talked about rerouting S1 & S2 wells to the carbon filter. There has been one meeting with a contractor so far there are a couple more coming up. They will bid and then we will present it.

VIII. Groundwater Treatment Plant Operations Update

- a. Dietlin talked about what we did for the month of December. 65.37 million gallons were treated. 8.72 pounds of VOC's were removed. For 2025 we had 759 million gallons treated and 97.4 pounds of VOC's were removed. In 2024 we treated 745 million gallons so we treated 14 million more gallons in 2025. In 2024 we removed 106.1 pounds of VOC's. He will do his annual report at the February meeting.

IX. Update on Progress with GeoSyntec

- a. Dietlin talked to Eric from GeoSyntec. They needed flow info on groundwater levels. We sent them that and everything else they have asked for so far. They are working on the report and should be done by the end of February.

X. Update on progress with Fleis & Vanderbrink with Molly Sherwood

- a. Molly explained that the initial sampling event is almost finished. The wells are older and they found lots of debris in some of the wells. New tubing in all the wells. Well screens some are showing evidence of being clogged or not working correctly. EPA requested they redevelop/change out screens possibly before the next round of sampling. Fleis & Vanderbrink plan on being back in the area for the next event in March. Molly handed out some maps to show where the contamination and flow are for the plume in the Institutional Control Area. [See attached at the end of the minutes.](#) Dietlin asked about how many wells need to be redeveloped. There are 3 or 4 that really need it. Potentially all of them, up to 50 wells though. The EPA wants VOC's to be sampled all 4 quarters. Hexavalent Chrome is being done for the Northern Aire site. The EPA has said that hexavalent chrome has been remediated. They want to test all chromium wells for PFAS before shutting down the Northern Aire site. If it is shut down none of the extraction wells will be closed. The treatment is for both Northern Aire and Kysor clean ups. We just wouldn't have to test for hexavalent chrome. Some wells on the edge of the institutional control area tested above the state and federal limits for 1,4 dioxane. S-2 tested at 8.3 and K-16-D tested at 29.1 also for 1,4 dioxane.

XI. Update to Quarterly Test Results

- a. Dietlin talked about quarterly testing that certain cells are highlighted. Everything that is about State and Federal limits is highlighted. He stressed that people forget all the non-detects that we have and get hung up on if there is a detection. But, we are looking for the high numbers so that it can be cleaned up. The Wastewater Treatment Plant influent and effluent was tested for 1,4 dioxane and came in at 0.74. 8.3 is the drinking water limit, anything above 3 in drinking water you have to notify your customers.

XII. Update on Air Quality Testing

- a. Dietlin talked about a letter from GeoSyntec. They would charge \$5,000 to perform their own mass balance or do some other testing to ensure there was no PFAS coming out of the air stripping tower. Then they would write a letter. The board decided they were okay with the results they have at this time.

XIII. Public Comments

- a. N/A

XIV. Committee Comments

- a. Solomon thanked Mayor Powell for attending the meeting. He attended a public meeting they had a timer for public comments.
- b. Schichtel thanked Ruthann French and Mayor Powell for attending.

XV. Next meeting will be a special meeting, that has not been scheduled at this time.

XVI. Adjournment

Motion to adjourn made by Brown supported by Theobald with unanimous approval at 11:58 am.

**Kysor Superfund Site
Sampling Costs Comparison
Cadillac LDFA Meeting
January 21, 2026**

presented by:
Molly Sherwood
Fleis VandenBrink Engineering


SAMPLING COSTS	Original Contract	EPA Proposed Sampling	2025 Actual Costs	Proposed Future Costs
2024 Annual Sampling Cost	\$ 31,210	\$ -	\$ -	\$ -
2025 Annual Sampling Cost	\$ 31,884	\$ 89,564	\$ 86,124	\$ -
2026 Annual Sampling Cost	\$ 32,572	\$ 89,564	\$ -	\$ 50,374
2027 Annual Sampling Cost	\$ 33,274	\$ 89,564	\$ -	\$ 50,374
2028 Annual Sampling Cost	\$ 33,990	\$ 89,564	\$ -	\$ 50,374
TOTAL	\$ 162,930	\$ 358,256	\$ 86,124	\$ 151,122
Additional Reporting/SAP Revisions	\$ -	\$ 20,000	\$ 20,000	included
TOTALS	\$ 162,930	\$ 378,256	\$ 106,124	\$ 151,122



# OF SAMPLES	Original Contract per Year	Proposed 2026 per year
Quarterly	\$ 32,586	\$ 50,374
water levels	13	41
wells sampled	30	48
VOC samples	3	48
Cr/Cr(VI) samples	30	0
Annual	0	10
water levels	40	41
wells sampled	57	48
VOC samples	42	48
Cr/Cr(VI) samples	32	9
PFAS samples	0	10

* These costs are presented as estimates for project understanding only.
These costs do not represent contract amounts or pricing for work that has been or will be performed.

Kysor Superfund Site
Monitoring Program Recommendations
From Forthcoming Monitoring Report
January 21, 2026


- 1. Redevelop Monitoring Wells**
- 2. Continue with 3 additional quarters of VOC monitoring in 48 wells. Include 1,4-dioxane analysis "where detected"**
- 3. Sample additional wells for PFAS to create a clear picture of contaminant levels and locations.**
- 4. Reduce chromium/hexavalent chromium sampling to annual perimeter sampling.**
- 5. Sample Extraction wells annually for VOCs/1,4-dioxane.**
- 6. Update Sampling and Analysis Plan to reflect these monitoring changes.**






Notes:

1. Contour lines represent the extent of groundwater concentrations greater than the TCE project action level of 5 µg/L.
2. Historic Shallow Aquifer Capture Zone is estimated with formulas developed by Todd (1980) and Kasenow (1994), detailed in the 2000 Annual Report.





KYSOR SITE
 CADILLAC, WEXFORD COUNTY, MICHIGAN
 INTERIM SAMPLING EVENT 2025
FIGURE 4: EXTENT OF TRICHLOROETHENE EXCEEDING THE PAL IN THE SHALLOW AQUIFER FROM 1998-2025






Notes:

1. Contour lines represent the extent of groundwater concentrations greater than the PCE project action level of 1 µg/L.
2. Historic Intermediate Aquifer Capture Zone is estimated with formulas developed by Todd (1980) and Kasenow (1994), detailed in the 2000 Annual Report.





- Notes:
1. Contour lines represent the extent of groundwater concentrations greater than the TCE project action level of 5 µg/L.
 2. Historic Intermediate Aquifer Capture Zone is estimated with formulas developed by Todd (1980) and Kasenow (1994), detailed in the 2000 Annual Report.



KYSOR SITE
 CADILLAC, WEXFORD COUNTY, MICHIGAN
 INTERIM SAMPLING EVENT 2025
 FIGURE 6: EXTENT OF TRICHLOROETHENE EXCEEDING THE PAL IN THE INTERMEDIATE AQUIFER FROM 1998-2025

